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O~ I Project Description Applicant    Geographic Area Funding Status

Contracting Agency: CALFED Bay-Delta Program (Prop 204 funds)
Reclamation District    Sacramento

97-C01 RD 108 screen (A175) 108 Mainstem $2,500,000 Received scope, review completed, meetings on 5/26 and 6/4, legal question being negotiated.
Reclamation District Sacramento

97-C02 Princeton Fish screen (A227) 1004 Mainstem $1,750,000 Waiting for scope.
Watershed management planning for
Sacramento River Riparian Program Department of Water Sacramento Received scope, review completed, received revised scope, conference call 6/9, waiting for final

97-C03 (G195) Resources Mainstem $200,000 scope.
Sacramento

Department of Fish and Tributaries/
97-C04 Selected fish sdreens (A129) Game Suisun Marsh $3,136,370 Meeting 3/17, received scope, review completed, waiting for revised scope.

Effects of wetlands restoration _on
97-C05 ’ methyl mercury levels (D274) UC Davis Delta $546,171 " Received scope, review completed, conference call 6/3, waiting for revised scope. 03

97-C06 Contaminant effects on smelt (E6) UC Davis Delta $437,000 Received scope, review completed, conference call 6/1, waiting for revised scope.

Preventing exotic introductions from UC Sea Grant Received scope, review completed, conference call, received revised scope, review completed,.
97-C07 ballast water (146) Extention Program North Bay $222,830 . contract submitted to DWR Contracts Office 6/10. 03

San Joaquin River real-time water Department of Water San Joaquin
97-C08 quality management program (D252) Resources Mainstem $932,000 Received scope, review completed, project tour and meeting 6/15, waiting for revised scope, i

Developing a genetic baseline for San Department of Fish anc~ San Jcaquin ¯ I

97-C09 Joaquin salmon (1121) Game Mainstem $387,003 Waiting for scope

Department of Fish and
Stanislaus River channel restoration Game, Department of

97~C10 (Wilms) (H126) Water Resources Stanislaus River $1,037,899 Attending monthly status meetings, toured site 5/12, waiting for scope.
Department of Fish and

97-C11 Gravel at Basso Bddge (H125) Game Tuolumne River $250,975 Received scope, review completed; tour of site 5/13, waiting for revised scope.
Evaluation of alternative pesticide use

97-C12 reduction practices (B211) UC Davis Other $957,781 Received scope:
Department of Water

98-C01 Twitchell Island restoration (K250) Resource Delta $3,583,000 Received scope.
98-C02 Culture of Delta Smelt (1166) UC Davis Delta $194,870 Received scope, review completed, conference call 6/16, waiting for revised scope.

Calif Coastal
Conservancy and SF

98.C03 Hamilton wetlands restoration (M140) BCDC Northbay $1,000,000 Waiting for scope
Merced River Ranch acquisition and Department of Fish and

98-C04         restoration (H122)               Game         Merced River     $658,000                          Toured site 5/12, waiting for scope.
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Department of Fish and

98-C05 Basso Bddge land acquisition (H123)        Game        Tuolumne River    $172,500                          Toured site 5/12, waiting for scope.
Total: $ $17,966,399

Contracting Agency: California Urban Water Agencies/Metropolitian Water District (Stakeholder funds)
Sacramento

97-M01 Wilson Ranch screen (A313) Deseret Farms of Calif Mainstem $200,00.0 Negotiating contract
Battle Creek screens and fish passage Department of Water

97-M02 i (A194) Resources Battle Creek $395,000 Draft contract complete.

97-M03 Gorrill Dam screen and ladder (A179) Gorrill Land Company Butte Creek $369,641 Final contract in preparation. Expect signature in June.
Adams Dam screen and passage .

97-M04             (A330) Ducks Unlimited, Inc. Butte Creek $217,000 Awaiting signature on contract.
USBR is undertaking the environmenta! and permitting tasks under an existing work order;

Townsend Flat Water therefore, CUWA’s funding for this project have been reduced by about $100,000. Contract
97-M05 Saeltzer Dam Fish Passage (A108) Ditch Company Clear Creek $138,200 delayed due to the applicants’ idemnity concerns

Hastings Tract screen feasibility study Hastings Island Land
97-M06             (A314) Company Deita $27,000 Negotiating c, ontract 03

Banta-Carbona San Joaquin
97-M07 Banta-Carbona fish screen (A101) Irrigation Distdct Mainstem $938,875 Waiting for Banta-Carbona to provide the initial documents.

Tuolumne River channel restoration Turlock Irrigation Contract under preparation but can not be signed until the conservation easement issue has been
97-M08 (Pool 9) (H134) District Tuolumne River $2,353,100 fully negotiated by TID, USFWS, and landowners.

Tuolumne River setback levees and Tudock Irrigation Contract under preparation but can not be signed until the conservation easement issue has been
97-M09 channel restoration (H136) District Tuolumne River $2,801,000 fully negotiated by TID, USFWS, and landowners. I.LI

Total: $ $7,439,816

Contracting Agency: National Fish and Wildlife Foundation (Prop 204 funds)
Assessment and implementation of
urban use reduction of diazion and
chlorpyrifos (Sacramento County) Sacramento Area Sacramento .:

97-N01 (B217) Stormwater Permittees Mainetem $663,500 Received scope, reveiw completed, meeting 6/11, waiting for revised scope.

Sacramento River floodplain acquisition WCB, USFWS, The Sacramento
97-N02 and riparian restoration (G261) Nature Conservancy Mainstem $9,879,800 Received scope, review completed, meeting 6/2, waiting for revised scope.

Sacramento River acquisition and WCB, USFWS, The Sacramento
97-N03 riparian forest restoration (G278) Nature Conservancy Mainstem $1,292,500 Received ~cope, review completed, meeting 5!11, meeting 6/2, waiting for revised scope.

Sacramento River meander restoration The Nature Sacramento
97-N04 (G291) Conservancy Mainstem $898,700 Received scope.
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Restoration planning (M and N Fork

American River, Auburn Ravine, Coon
97-N05 Creek) (F297) Placer County American River $222,530 Receivbd scope, review completed.

Butte Creek acquisition and ripadan
97-N0.6 restoration (G218) CSU, Chico Butte Creek $186,128 Received scope, review completed.

Cottonwood Creek channel restoration Graham Matthews &
97-N07 (G171) Associates Cottonwood Creek $61,0.00 Received scope, review completed, conference call 6/18, waiting for revised scope.

Mill Creek
Lower Mill Creek riparian restoration Conservancy, The

97-N08 (G292) Nature Conservancy Mill Creek $69,000 Received scope, review completed, meeting 5/11, waiting for revised scope.
Monitoring of Delta contaminants San Francisco

97-N09 (D264) Baykeeper Delta $100,000 Received scope, review completed, conference call 4/30, waiting for revised scope.
Solano County

Farmlands, Open                                                                                                                ~.-
97-N10 Jepson Prairie restoration (K109) Space Foundation Delta $244,801 Received scope, review completed, meeting 5/6, waiting for revised s~ope.

In-Channel Island Association of Bay Area
97-N11 restoration/demonstration (K185) Governments Delta $270,270 Received scope, review completed, meeting 5/22, received revised scope. ¢O

Moffatt and Nichol
97-N12 Franks Tract restoration (K2.16) Engineers, DPR, DWR Delta $231,500 Received scope, review completed, received revised scope. ~1

. Tyler Island levee protection and Habitat Assessment &
~97-N13 habitat restoration pilot project (K38) Restoration Team, Inc Delta $885,202 Received scope, review completed, received revised scope, review completed.

Cosumnes floodplain acquisition and WCB, The Nature Received scope, review completed, meeting 6/11, received and reviewed revised scope, meeting,
97-N14 restoration (H307) Conservancy Cosumnes River $6,975,100 6/3, decided to move the acquisition portion to federal funds 6/8, waiting for revised scope.

Mokelumne River setback levee and Reclamation Distdct
97-N15 habitat restoration (R304) 2110 Mokelumne River $365,000 Project delayed.

Bay Point shoreline Restoration Plan East Bay Regional Park Suisun Marsh and
97-N 16 (K42) District Bay $185,000 Waiting for scope

Martinez Regional shoreline restoration East Bay Regional Park Suisun Marsh anc
97-N17 (K44) Distdct Bay $325,000 Waiting for scope

97-N18 Cullinan Ranch restoration (M327) Ducks Unlimited, Inc. North Bay $368,500 Received scope, review completed, meeting 4/20, waiting for revised scope.

97-N19 Tolay Creek restoration (M326) Ducks Unlimited, Inc. Tolay Creek $283,000 Received scope, review completed, meeting 4/20, received revised scope 5/29.

Implementing programs to reduce the
use of pesticides and fertilizers in

Sacramento and San Joaquin Community Alliance San Joaquin
97-N20 watersheds (B289) with Family Farmers Mainstem $1,680,631 Received scope, review completed, meeting 5/1, received revised scope 6/5.
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Knights Ferry gravel replenishment Cart Mesick
97-N21 (H 137) Consultants Stanislaus River $536,410 Received scope, review completed, conference call 6/8, w~iting for revised scope.

Total: $ $25,723~572

Contracting Agency: US Bureau of Reclamation (Federal funds)

.Watershed improvements/sediment
stabilization (Deer, Mill, Antelope Sacramento

97-B01 Creeks) (F5) US Forest Service Tributaries $371,000 Contract executed 3/16/98
.’ Sedimentation movement and

availability and monitoring in the Delta
97-B02 (D283) USGS Delta $1,046,200 Contract executed 3/16/98 for $587,000. Contract executed 5/21/98 for $460,000.
97-B03 Liberty Island acquisition (K207) USFWS Delta $8,577,000 Contract executed 3/11/98.

=~1
Acquisition and restoration of Refuge San Joaquin

97-B04 lands (S JR NWR) (L209) USFWS Mainstem $10,647,000 Contract executed 3/11/98
Bear Creek floodplain restoration
demonstration project (SLNWR)

97-B05 (L212) USFWS Bear Creek $334,000 Contract executed 3/14/98
Assessment of organic matter in the
habitat and its relationship to the food Contract executed 3/16/98 for $517,000. Contract for remaining funds has been sent to recipient

97-B06 chain (J3) USGS Other $1,400,000 for signature on 5/7/98.
Sacramento

98-B01 Richter Brothers screen (A226)      Richter Brothers Mainstem $49,000 Executed 6/5/98.
Sacramento

98-B02 Boeger Family Farm screen (A319) Boeger Family Farms Mainstem $15,000 Contract sent to recipient for signature on 5/15/98.

Anderson-Cottonwood Sacramento
98-B03 ACID fish passage (A215) Irrigation Distdct Mainstem $325,000 Contract sent to recipient for signature on 5/15/98.

Coluea County
Sand and Salt Creek watershed project Resource Conservation

98-B05             (F189)                   Distdct         Colusa Basin     $598,633                     Contract sent to recipient for signature on 6/4/98.

Evaluation of selenium sources, levels, Contract for $517,00,0 executed on 3/6/98. Co,ntract for $883,000 sent to applicant for signature
98-B07 and consequences in the Delta (B103) USGS Delta . $1,588,709. on 5/7/98.

Cache Slough habitat enhancement Reclamation District
98-B08 (M315) No. 2060 Delta $85,000 Executed 6/2/98.

IPM Partnership to Improve Water
Quality in Suisun Bay and Local Central Contra Costa

98-B09 Creeks (B236) Sanitary District Delta $266,000 Contract sent to recipient for signature.
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Inventory of forest road systems, Cat

98-B10 Creek Watershed (F65) US Forest Service Cosumnes River $38,000 Contract in process.
Woodbddge fish screen and passage Woodbridge irrigation .

98-B11 (A197) District Mokelumne River = $1,575,000 Contract sent to recipient for signature on 6/15/98.
Napa River Wetlands acquisition Na’pa County Land

98-B13 (M131) Trust Northbay $1,000,000 Contract in process. See information item in Roundtable packet.
Bacterial treatment of Selinum in the San Joaquin The overhead issue has been reecivpd (UC will charge 10%). Contract sent to recipient for

98-B14 Panoche Drainage (B273) UC Berkeley Mainstem $1,148,326 signature.
Northwest Marine

98-B15 Evaluation of tagging data (180) Technology Inc Landscape $625,000 " Contract in process.

Townsend Flat Water
98-B16 Saeltzer Dam Fish Passage (A108) Ditch Company Clear Creek $150,000 Waiting for scope from DWR.

Battle Creek screens and fish passage Department of Water O~
98-B16 (A194) Resources Battle Creek $395,00.0 Waiting for scope from DWR.

Cosumnes floodplain acquisition and The Nature ~"
98-B17 restoration (H307) Conservancy Cosumnes River $3,400,000 Contract in process. ~O

Total: $ $33,633,868 03

Contracting Agency: US Environmental Protection Agency (Federal funds) ~
Watershed Plan (Big Chico Creek) Big Chico Creek ~

9~-E01 (F219) Watershed Alliance Big Chico Creek "$422,830 Executed. I

Deer Creek Watershed I.LI

Watershed planning (Deer Creek) Conservancy, CSU
97-E02 (F237) Chico Deer Creek $196,554 Workplan has been approved. Grant package moving through the approval process.

Napa County Resource
98-E01- Napa River watershed (M92) Conservation District Northbay $250,000 Executed 5129/98.

Southern Sonoma
County Resource

98-E02 Sonoma Creek watershed (M113) Conservation Distdct Northbay $300,000 Executed 5/29/98.
Regional Wetlands Goals Project San Francisco Estuary

98-E03 (M130) Institute Northbay $76,000 USBR is working on an Interagency Agreement to move the money to EPA.
Total= $ $1,24~,384

Contracting Agency: US Fish and Wildlife Service (Federal funds)

I Butte Creek Watershed
8-F01 (F222,224,225) CSU Chice Butte Creek $261,300 Finalizing contract and scopes of work.
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Butte Creek Watershed Coordinator Butte Creek Watershed
98-F02 Assistant (F221) Conservancy Butte Creek $32,700 Negotiations delayed pending resolution of cost share issues

Butte Creek acquisition and riparian
98-F03 restoration (G218) CSU, Chico Butte Creek $125,000 USBR has included these funds in the Floodplain Interagency Agreement.

Mill Creek
Lower Mill Creek riparian restoration Conservancy, The

98-F04 (G292) Nature Conservancy Mill Creek $29,730 USBR has included these funds in the Floodplain Interagency Agreement.

Department of Fish and
Stanislaus River channel restoration Game, Department of

98-F05 (Wilms) (H126) Water Resources Stanislaus River $1,037,899 USBR is completing an Interagency Agreement to move the funds to USFWS
Tuolumne River setback levees and Turlock Irrigation

98-F06 channel restoration (H136) District Tuolumne River $655,700 USBR is completing an Interagency Agreement to move the funds to USFWS
Total: $ $2,142,:329
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